

Task/Contribution(~30 words)	Contribution type	Planning Date	Contributor	Status	Actual Completion Date	Extra notes	
Initialization and doing the REQ2 as long as helping others to do REQ4 and REQ5	REQ2, REQ5,REQ4	As soon as possible	Nguyen Khang Huynh - 33326460	DONE	Before the deadline 3 days		
Initialization and doing the REQ1 as long as helping others to do REQ4 and REQ5	REQ1, REQ5,REQ4	As soon as possible	Fabian Wise - 32597223	DONE	The day of the deadline		
Initialization and doing the REQ3 as long as helping others to do REQ4 and REQ5	REQ3, REQ5,REQ4	As soon as possible	Tran Ngoc Duy Ngo - 33192456	DONE	The day of the deadline		
	NOTHING	As soon as possible	Shippuden Heng	NOT COMPLETED	Null		
Tran, Khang, Fabian discuss about REQ4 and REQ5 while REQ123 were done individually	Brainstorm	As soon as possible	EVERYONE	DONE	2 weeks after the deadline		
Members tried to implement their own tasks	Implementation	As soon as possible	EVERYONE	DONE	The day of the deadline		
Tran, Khang and Fabian sit together to review the code, fix bugs, merge parts.	Code review	As soon as possible	EVERYONE	DONE	The day of the deadline		