

Task/Contribution(~30 words)	Contribution type	Planning Date	Contributor	Status	Actual Completion Date	Extra notes	
Did REQ1 and the second half of REQ5	REQ1, REQ5	As soon as possible	Fabian Wise	Done	Before the deadline a day		
Did REQ3 and REQ4	REQ3, REQ4	As soon as possible	Khang Huynh Nguyen	Done	Before the deadline a week		
Did REQ2 and the first half of REQ5	REQ2, REQ5	As soon as possible	Tran Ngoc Duy Ngo	Done	Before the deadline a week		
	Nothing	As soon as possible	Shippuden Heng	null	null		
Tran, Khang, Fabian all discuss, brainstorm about all REQs	Brainstorm	As soon as possible	Tran Ngoc Duy Ngo, Khang Huynh Nguyen, Fabian Wise	Done	Before the deadline a week		
All members implement their own tasks	Implementation	As soon as possible	Tran Ngoc Duy Ngo, Khang Huynh Nguyen, Fabian Wise	Done	Based on each member		
All members debug the final code together	Code review	As soon as possible	Tran Ngoc Duy Ngo, Khang Huynh Nguyen, Fabian Wise	Done	29/10/2023		